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Element 1: Snake River Dayz Website/Updates and Enhancements

Amount Amount Match
Awarded: Expended Documented
$1,500.00 YTD: 50 YTD: 50

Progress of Element since grant award or last report:
Work has not yet started on these annual updates and enhancements. Most of the work is typically
completed in May and June.

Anticipated completion date(s):
July 1, 2010

Actions needed to complete this element:
information about current Snake River Dayz events are added, including video/photos/text.

No activity during this report period due to seasonal nature of marketing activity.

Element 2. Advertising

Amount Amount Match
Awarded: Expended Documented
$5,000.00 YTD: 50 YTD: $0

Progress of Element since grant award or fast report:
Work has not yet started on this annual update. Ads will be cut in late June and then run for two weeks
prior to Snake River Dayz.

Anticipated completion date(s):
July 15, 2010

Actions needed to complete this efement:
Ads will be created, spots purchased, and finished ads will be played.

Q No activity during this report period due to seasconal nature of marketing activity.
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